SAS Superstructure

Run date 21-Nov-14

Location: 04-SF-80-13.2/13.9 Time 3:08PM
Client Name: CalTrans
&Gftrans
Daily Diary Report by Bid Iltem
Contract No.:  04-0120F4
) . 04-0120F4
Diary #: Const Calendar Day: Date: - -

y 153 . y 367 . 10-Sep-2010  Friday 04-SE-80-13.2/13.9
Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:

Location:
Reviewer:  Wright, Doug Approved Date: 23-Sep-10 Status: Approved
Weather

12 PM 4PM

Condition Sunny

Temperature 7 AM
Precipitation

Working Day [ ] If no, explain:

Di ary: Dispute
Tower Activities
ABF crews came to the site at 6:50 AM. Crews had to work on bolting the struts at 43 meters =
elevation , work on epoxy grouting the dowels . Crews started at 7:00 AM.
Rick , Carlos G. , Carlos M. , & Jose had to work on grouting the dowels . Crews had to bring
materials to the site , prepare their tools , & equipment .they were done at 7:40 AM.
After that, crews had to work on the grouting hoses . They had to sort the hoses , connect the hoses
to the manifolds , & run water hose to wet the top of the concrete . Crews were done at 9:00 AM.
Then , crews started to mix the 3 kind grout epoxy . They started at 9:15 AM. Crews had to grout
minimun 8 dowels in each of the 4 tower shafts & grout 2 in each of the 10 shear plates to lock them in
place . Crews were done at 2:15 PM.
Finally , crews had to clean the site , wrap up their tools & equipment . They were done at 3:15 PM.
Crews left at 3:20 PM.
Carlos , Augie , Tony , Jacob , Kevin, Sam , & Joshua had to work on the struts at 43 meters
elevation . Crews had to install temporary bolts . They started on the East struts at 7:15 AM.
Then , crews had to complete the North & South struts installing the remaining bolts . Crews were
done at 3:10 PM. They left at 3:20 PM.
04-0120F4 Bid Iltem: 053 T-LO1-SFS.053 Tower Lift 01 Strut Fagcades South Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM SAM TORRECILLAS 8.00 0.00 0.00 8.00 D
Ironworker JNM KEVIN RATCLIFF 8.00 0.00 0.00 8.00 D
Ironworker JNM JOSUE GALVAN 8.00 0.00 0.00 8.00 D
Ironworker APP JACOB MECHE 8.00 0.00 0.00 8.00 D
Ironworker JNM HAYES BATISTE 8.00 0.00 0.00 8.00 D
Ironworker FOR CARLOS VALVERDE 8.00 0.00 0.00 8.00 D
Ironworker APP AUGIE SOLIS 8.00 0.00 0.00 8.00 D
Ironworker JNM ANTHONY COSTA 8.00 0.00 0.00 8.00 D
Operator OTH NICOLAUS SHAFER 8.00 0.00 0.00 8.00 D
Semi-Skilled Laborer FOR RIGOBERTO CAMPOS 8.00 0.00 0.00 8.00 D
Semi-Skilled Laborer JNM JOSE ROMO-HERNANDEZ 8.00 0.00 0.00 8.00 D
Semi-Skilled Laborer JNM CARLOS MONTEJANO 8.00 0.00 0.00 8.00 D
Semi-Skilled Laborer JNM CARLOS GARCIA 8.00 0.00 0.00 8.00 D
Equipment Rental Company
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 153  Date: 10-Sep-2010 Friday
Equipment ID Description RT Hrs OT Hrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
743 Marine, Barge, Flexifloat 1 EM1010 No
000 000 000 000 ]
*E0090562 TOWER CRANE No
000 000 000 000 ]
[ H]
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